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Pathway Project Timeline & Next Steps

Summer 2018 
Board authorizes ADG to 
begin Demographic Study 
and Facility Assessments 

February 19 
Board of Education 

Reviews Superintendent’s 
Recommendation

 

August 27 
P2G overview to 

Board of Education  

Mid-February 
Navigators Team 

recommends best option 
to Superintendent 

Mid-September 
P2G Committee/Team 

invitations are extended 

October 9
Navigator Team begins 

meeting bi-weekly 

September 29 
Trailblazers Team 

begins meeting weekly

October 
Launch website and 
open Public Survey 
to gather input on 

P2G 

February 20 – 28
Information sessions 
about final pathway

March 4 
Board of Education 
Considers Approval District 

Administration 
Implements 

Approved Plan

November 
 5, 6, 7, 8, 12
Community 

Engagement Meetings 
to share P2G process

Mid-October 
Begin sharing data for each of the 
10 Planning Criteria from Policy 

D-12 as it becomes available

January 22 
3 pathways 

presented to Board 
of Education

January 
23, 24, 28, 

29, 30 
Community 

Engagement 
Meetings to 
discuss 3 
options

we are here


